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Good Afternoon,

Please find attached the Irma/Maria Management Report for today, October 11th.

Note: to avoid text that may "run-off" the printed page, please select "Landscape" layout prior to printing.
Thank You,

Eileen Naples and Alia El Burai Felix

Situation Unit

EOC_Situation_Unit@epa.gov
202-250-8918

For Internal Use Only/For Official Use Only
October 11, 2017 1630 EDT
HURRICANES IRMA AND MARIA MANAGEMENT REPORT
Information contained in this report reflects HQ and regional reporting from the most recently completed operational period as well as other reports provided by HQ, regional and interagency
sources.

Objective 1: Ensure that health and safety of the EPA responders is considered at all times.

Objective 2: Establish an incident management structure and processes employing the Incident Command System to enable effective overall management of the event with deployment of resources (staff and equipment) in a
rapid, aggressive and well-coordinated manner.

Objective 3: Ensure prompt Review and Processing of Fuel Waiver requests.

Objective 4: Prepare for and provide Rapid Assessment of Industrial facilities as requested by the State or under EPA's statutory program responsibilities for CERCLA Superfund, RMP and FRP facilities. Working with our
state partners, contact industrial sources within the impacted area to determine their operational status and determine what support can be provided with the monitoring of the start-up of industrial sources.

Objective 5: Prepare for and provide Rapid Assessment & Technical Assistance Drinking Water & Wastewater facilities as requested by the State or local government. EPA will support our state partners in contacting
drinking water and wastewater systems.

Objective 6: Prepare a Sustained Response Plan that outlines the resource and equipment needs for a long duration response.
Objective 7: Activate the Agency’s Crisis Communication Plan to ensure effective and efficient coordination of all incident communications.
Objective 8: Encourage a collaborative federalism approach, where national, state and local governments interact cooperatively and collectively to solve common problems.

Objective 9: Begin Agency internal and external coordination under the National Disaster Recovery Framework regarding Recovery Support Functions in which EPA is likely to be involved.

Executive Summary
Region 2

1th

Deep tropical moisture will continue to overspread Puerto Rico and the U.S. Virgin Islands through October 11™". Numerous showers and thunderstorms (especially in the afternoon hours) capable of heavy
rainfall, cloud-to-ground lightning, and flash flooding can be expected which may impact response and recovery operations via washed out/collapsed road sections or visibility hampering aviation assets. A
Flash Flood Watch has been issued for portions of PR and USVI through October 11", Rainfall amounts of 2 to 5 inches with locally higher amounts will be possible, especially in northern and eastern PR.

There is a high risk of river and small stream flooding, mudslides, and rock falls.

Immediate risk reduction measures are ongoing to stabilize the Guajataca dam spillway and clear outlet blockage. As of October 10, all concrete barriers have been placed and 56 super sandbags are
placed.

As of October 111, 89.4% PREPA-served PR residents do not have power. In the USVI, 86.6% are without power in St. Thomas, 100% are without power in St. John, and 88% are without
power in St. Croix; 90% of USVI is expected to have power restored by December 2017.

As of October 11", 36% of the Puerto Rico Aqueducts Sewer Authority (PRASA)-served population is without access to drinking water (DW) service; comparable data for USVI is not
available. PR and USVI have island-wide boil -water orders. Over 40% of the sewage treatment plants in PR are not operational. In the USVI, damage to sewage systems was less severe, but
plants do not have primary power, and lack sufficient generators or generator fuel.

On October 2"9, the R2 CEPD Guaynabo office officially opened. CEPD offices in Vieques, PR and St. Thomas, USVI, sustained minimal damage, and have limited power and water service;
these offices remain officially closed until further notice.

Region 4
The current schedule for management reports from R4 is Tuesday and Friday. The next update will be Friday, October 13t

o In anticipation of Tropical Storm Nate, the Mississippi State Emergency Operation Center activated to Level 3 (partial activation). The FEMA Regional Response Coordination Center in Chamblee has
activated to Level 2 (partial activation). -FEMA stood down RRCC operations at 19:00 hours on October 8" ESF-10 was released from duty.

« Two new Mission Assignments began on October 4o support oil and hazmat response, as well as, landfill technical support activities.

« Three Landfill Technical Specialists are deployed to the Keys. As of October 9™, the Landfill Specialty Team (LST) has assessed 44 Disaster Debris Management Sites (DDMSs) in the Keys.

Mission Assignment

EPA Region NTler

Funding Amount Description of Assignment

To deploy personnel to coordinate and execute all necessary
assessments, evaluations, sampling and analysis
4339DR-PR-EPA-04 $6,000,000 services/support and other necessary actions associated with
ensuring the safety and quality of DW and WW systems, in
support of PRASA, Puerto Rico Department of Health (PRDH).
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Removal, cleanup and disposal of oil and hazmat; collect and

4339DR-PR-EPA-03* $10,000,000 dispose of HHW; monitor immediate threats to public H&S and
the environment in PR.
VI1-17090102-EPA-01 ($10,000) Expired
4335DR-VI-EPA-01 ($100,000) Expired
To perform assessment of oil and hazardous materials releases,
Redion 2 4335DR-VI-EPA-02 $1,008,000 contaminated debris and other environmental events in USVI.
egion
Conduct oil and hazardous materials field operations, including
\/ILEPA. cleanup and disposal of hazardous materials and oil, and
4335DR-VI-EPA-04 $10,000,000 response to orphaned containers in order to mitigate actual and
potential threats to public health and safety.
EPA provides support preparing for site-specific platforms for
situational awareness; environmental data management;
4335DR-VI-EPA-06 $2,000,000 operational deployment plans; documentation of assessment
activities and results; resource and financial tracking,
accountability and cost documentation.
PR-17090102-EPA-01 ($20,000) Expired
3384EM-PR-EPA-01 ($75,000) Expired
4336DR-PR-EPA-01 ($125,000) Expired
To perform assessment and reconnaissance of oil and hazardous
materials release, contaminated debris
4336DR-PR-EPA-02 $1,008,000 and storm impacted infrastructure which may pose a threat to
federal responders, as well as, environmental harm in PR.
4339DR-PR-EPA-0L $303,000 EPA to FEMA NRCC or PR JFO/EOC
4340DR-VI-EPA-0L $130,000 EPA to FEMA NRCC or USVI JFO/EOC
Activation for appropriate EPA personnel to perform the
functions of ESF-10 w/ RRCC, IOF, JFO, FEMA'’s Incident
4337DR-FL-EPA-05 $90,000 Management Assistance Team (IMAT), Preliminary Damage
Assessment (PDA) Team, or other teams and locations, at the
direction and coordination of FEMA.
4337DR-FL-EPA-03 ($525,000) Expired
4337DR-FL-EPA-04 ($9,000,000) Expired
4337DR-FL-EPA-07 ($675,000) Expired
$10,000,000 Provide oil and hazardous material field response in support of
Region 4 FEMA response operations providing specialized expertise,
conducting damage assessment of oil/hazmat waste impact
evaluating hazards; and/or response, removal, or disposal of:
4337DR-FL-EPA-08 actual and potential oil discharges, and releases of hazardous
substances, pollutants and contaminants and remove pollutants
from vessels in or upon navigable waters and adjoining
shorelines through November 30" with a state cost share of
10%.
$675,000 Provide funding for EPA Landfill Specialty Teams through
4337DR-FL-EPA-09 th
November 30™ with a state cost share of 10%.
EPA will provide oil, hazardous substances, pollutants, and
4337DR-FL-USGC-05 $10,000,000 contaminants field response and recovery actions in support of

FEMA response and recovery operations.

Total Active MA

$51,214,000

*A signed mission assignment task order documenting the additional task requested by the PR Solid Waste Authority was received.

Number of Regional Personnel Involved in Response

Type R2 Personnel R4 Personnel Total Regional Personnel
EPA 156 29 185
Contractors 86 14 100
Totals 243* 43 286*

*Includes one Coast Guard employee stationed in Edison, NJ.

Eorce Laydown for USVI* and PR (as reported by Region 2 on October Qm)

® R2intends to enter resource orders into the WebEOC Personnel Resource Log for an additional 110 personnel on or about October 16t for PR.

Type Personnel USVI Personnel PR Total Deployment

EPA 21 57 78
Contractors 18 24 42

Totals 39 81 120

*St. John is currently not accessible to EPA responders.

expected from October 11116,

cases in Villalba, Juana Diaz, and vicinity.

address the securing of these sites with the RPMs and site contractors.

The National Hurricane Center is issuing advisories on Tropical Storm Ophelia, located over the Eastern Atlantic Ocean about 800 miles Southwest of the Azores. Tropical cyclone formation is not
As of October 111, HHS confirmed 10 active cases of leptospirosis and 2 deaths due to the disease. EPA also received from HHS an unconfirmed report indicating potential malaria and conjunctivitis

On October 10, EPA staff found evidence that residents tampered with the well on the Hormigas Superfund site and are using it to extract water. (Note: this site received a No Further Action
ROD in 2016, and contaminants in the groundwater are within safe drinking water levels.) The same situation may be occurring at the wells on the Dorado Superfund site and the San German
Superfund site. Public affairs and CIC staff are addressing media and community outreach actions to warn the public about accessing these sites. The PR EPA Incident Commander will

On October 9™, EPA began operations to assist the USCG in recovery efforts of sunken vessels in USVI by providing data collection and management support, in addition to assistance with oil disposal
and hazardous material recovery. A public service announcement should be issued this week to advise owners of sunken or grounded boats to remove them by the November 10" deadline.
As of October 11", there is an estimated 10 million cubic yards of debris in PR with FEMA-approved debris missions for the municipalities of Ponce, Toa Baja and Cayey. There is an

estimated 1.14 million cubic yards of debris in USVI and a debris management plan has been submitted to FEMA for approval.

Superfund and Oil Sites




As of October 11, the USACE is assessing possible emergency dredging at the Yabucoa Harbor, PR. If the USACE uses the emergency permitting procedure, a brief project description and
all available information will be sent to EPA, and we will need to provide a response within 48 hours.

R2 estimates that there are 1,700 active and temporarily closed underground storage tank (USTs) facilities in PR.

There are 34 Superfund and oil sites (30 in PR and 4 in USVI1). The Regional Emergency Operations Center (REOC) is contacting the Remedial Project Managers (RPMs) for each site and
working with R2’s Emergency and Remedial Response Division to provide updates.

SUPERFUND SITES (NPL, Removal, and Oil)

Phase 1 Phase 2 Phase 3 All Phases Completed
Site Type
Post-Storm Site Inspection Additional Response Action
Assessment Needed Oigppeesd
Arecibo Battery Recycling | Removal & NPL* 09/22 No - No 09/22
Co.

Corozal Battery Removal & NPL* 09/24 No - No 09/24
Puma Caribe (CAPECO) Oil Response 09/21 No - No 09/25
Papelera Puertorriquefina, NPL 09/29 No - No 09/29

Inc.
Naval Security Group Other 10/06 No - No 10/06
Activity
U.S. Naval Station Other 10/06 No - No 10/06
Juncos Landfill NPL 09/30 Under review
Upjohn Facility NPL 09/30 Under review
Scorpio Recycling Inc. NPL 10/05 Under review
Vega Alta Public Supply NPL 09/30 Under review
Wells
GE Wiring Devices NPL 10/06 Under review
Guayanilla Bay Oil Spill Qil 10/06 Under review
Hormigas Groundwater NPL 10/06 Under review
Plume
Krum Bay Oil Spill at Qil 10/01 No - No 10/01
WAPA Facility
Island Chemical NPL 10/05 No - No 10/05
Corp/Virgin Islands
Chemical Corp
Tutu Wellfield NPL 10/03 No - No 10/03

* These are Sites that have both a Removal and Remedial program action. Only one assessment will be conducted per Site.

Regulated Facilities in PR

o As reported on October 9™, the Regulated Facility Team (RFT) continues to provide effective compliance assistance to Risk Management Plan (RMP), Facility Response Plans (FRP), and
Spill Prevention, Control and Countermeasures (SPCC) regulated facilities. -Several significant RMP, FRP, and SPCC companies in PR and the USVI, such as Puma, PRASA, Total, and
Water and Power Authority (WAPA) have reported no damage to oil, chemical, or flammable operations.

Facility Field Assessments Field Assessments on Total Field Assessments
Type Completed on October 9t Requiring Completed to date
October 9t Follow-up Action

RMP 0 0 38
FRP 0 0 24
SPCC (non- 0 0 33
FRP)

Total 0 0 95

Regulated Facilities in USVI

e The Virgin Island Asphalt Products facility was found to have sustained significant damage. Damage to some oil tanks was observed with discharges of product to secondary containment. The facility
owner is addressing the issues with EPA oversight.

« An EPA meeting with the Roy Lester Schneider Hospital representative handling medical waste was reported on October 5th, Any request for EPA assistance with the handling and disposal of
medical waste on St. Thomas will be coordinated through the EOC on St. Croix.

Facility Field Assessments Field Assessments on Total Field Assessments

Type Completed on October 9t Requiring Completed to date
October 9t Follow-up Action

RMP 0 0 1

FRP 0 0 3

SPCC (non- 0 0 18

FRP)

Total 0 0 22

Drinking Water/Wastewater (DW/WW) Assessments in PR

As of October 10", there are four commercial laboratories and one PRASA laboratory on the island capable of performing microbiology analysis. If contracts can be established with these
commercial labs, this will enable samples to be analyzed.

PR Department of Health (DOH) and PR Environmental Quality Board (EQB) laboratories may be utilized to establish microbiology and chemistry analysis near San Juan. The R2 DESA

Laboratory provided two analysts for deployment on October oM to assess these laboratory spaces. The laboratories will be assessed to determine what would be needed to establish full
functionality.

PRASA facility assessments are ongoing with EPA staff participating in PRASA facility assessments.

o

Out of PRASA’s 51 facilities, 22 wastewater treatment plants (WWTPs) are non-operational, 14 of which are upstream of a drinking water intake . These facilities represent a high priority for
assessment and repair. Most of the out-of-service WWTPs are not receiving any sewage due to collapsed trunk sewers or main pump stations with operational problems.

Assessments are complete at around 80% of PRASA’s 800 pump stations. As of October 10t at least 247 sanitary pump stations are overflowing sewage due to lack of power, malfunctioning
power generator or pumping problems. Of these 247 pump stations, 92 are located upstream of a water supply intake.PR’s largest pump station, Torrecillas Pump Station, suffered major

°



damages due to flooding.
o 29 WWTPs are working on alternate power.

o EPA and the EQB plan to have physically assessed all of the island’s WWTPs and pumping stations by October 131,

Drinking Water and Wi Assessments on PR (as of October 9th)
Assessment Types Daily Assessments Total Assessments
On-Site DW Assessments 2
On-Site WW A its 26 68

o There are 297 non-PRASA drinking water facilities that serve approximately 4% of the PR populations (PRASA systems service the other 96%).

o EPA is working with PRDOH, DOD, HHS, and FEMA, in assessing more than 260 non-PRASA drinking water systems throughout PR. Such systems provide drinking water from wells and surface
water to isolated communities located in rural areas in PR.

« One assessment team conducted an assessment of the EQB laboratory to determine support actions and work required to bring it into service. In a meeting with the Secretary of DNER/President of EQB,
Tania Vazquez, information on potential EPA support for EQB Laboratory was requested. Laboratory needs include equipment and quality assurance systems. The EQB laboratory can provide support to
PRASA and PRDOH laboratories that were destroyed by Hurricane Maria.

« On October 6™, EPA had a meeting with FEMA, USACE, and PRASA to discuss PRASA infrastructure emergency improvement needs. PRASA reported that with a 20% assessment of its infrastructure,
it has documented $91.3 million in repair needs for its water infrastructure damages.

Drinking Water/Wastewater (DW/WW) Assessments in USVI

St. John has two days of emergency water storage, while St. Thomas and St. Croix have six and four days, respectively.

The wastewater (WW) treatment plants on all three USVI islands are operational, but have limited pumping capacity due to lack of commercial power. No further action has been requested of
EPA at this time.

DPNR plans to initiate a 3-month alternative drinking water monitoring procedure, and will re-evaluate the need to continue at the end of the 3-month period. The monitoring procedure will shift from
compliance monitoring to surveillance monitoring, with focus on bacteria and chlorine.

USVI is building additional water storage and working on restoring DW service.

Drinking Water and Wastewater Assessments on USVI* (as of October 9”‘)

Assessment Types Daily Assessments Total Assessments
On-Site DW Assessments 27 276
On-Site WW Assessments 0 0

*On-site assessment of drinking water or wastewater facilities is a site visit to a facility to determine
operating status and overall needs (i.e., power, treatment chemicals, fuel for generators).
St. Croix
e 177 public water systems have been tested with 47 positive tests for E. coli. 32 systems are in the process of remediation. 181 systems are to be tested and 68 systems are offline. EPA continues to
coordinate with DPNR on resampling facilities where E. coli had been found.
« EPA continues to coordinate drinking water sampling with DPNR. DPNR continues to notify the proprietors of the affected systems to ensure proper disinfection measures are taken._
St. Thomas and St. John

o EPA continues to coordinate drinking water sampling with DPNR.

e Water crews on St. Thomas made additional repairs to a 24-inch water main along the waterfront bulkhead; on October 6! crews began recharging the line in order to restore potable water service to the
downtown area. Water service to the east end communities has been restored.

PR Air Monitoring Activities
e The EQB plans to conduct an assessment on the conditions of the ambient air monitoring network. The network went offline prior to Hurricane Maria’s landfall. There is no update or information on the
status or damages. EQB will staff an assessment team once their employees are available.
« PR may request air monitoring advice for planned debris burning of construction and vegetative debris.
USVI Air Monitoring Activities

o On October 9", EPA met with VITEMA, VI Department of Education, and VIDOSH to confirm expectations for a resource request for indoor air monitoring in schools. On October 10", an EPA team met
with representatives from DOE and VIDOSH to tour a school.

PR Debris Recovery

EPA is coordinating with the USACE in support of EPA’s hazardous materials removal operations Mission Assignment (MA). USACE is evaluating several locations for debris collection staging areas. EPA plans
to co-locate hazardous material staging areas at all identified staging locations. Until USACE’s areas are identified, EPA is coordinating with EQB to establish a temporary hazardous materials staging area.
USACE and contractors are requesting a waiver from EQB to use thermal reduction system (box burners) to be discussed at later meetings.

Municipalities report a large amount of clandestine dumps in their communities. They are concerned with public health and environmental impacts. These dumps continue to be reported on October gy

A barge with all the necessary equipment to support the debris MAs has been secured, and is scheduled to arrive as early as October 27" EPA’s contractor is currently on PR to provide logistical support,
and is procuring additional materials and equipment in support of EPA’s debris MAs. A staging area at the US Army Garrison - Ft. Buchanan, in Guaynabo, has been secured for the staging of equipment
to support EPA’s debris mission assignments.

USVI Debris Recovery

o Asof October 111 EPA is planning for the transportation and disposal of stockpiled medical waste at the hospitals on St. Croix (50,000 Ibs) and St. Thomas (80,000 Ibs).

« PA continues to attend Debris Management Task Force meetings with FEMA, USACE, and VIWMA regarding debris management and certain burn operations. USACE requested EPA assistance with air
monitoring during the USACE’s air curtain burning of vegetative debris activities. The Task Force was informed by the Territory that burning of debris is no longer a viable option on any of the USVI.
Prior to this decision, burn activities were anticipated to begin in late October.

* VIWMA has requested EPA assistance with the handling and transportation and disposal of household hazardous waste and the handling and/or preparation of electronics-waste and white goods for
disposal. FEMA has forwarded the requested mission assignment changes to include: electronics waste, medical waste, and preparing white goods for disposal.

« A collection area has been identified on St. Croix adjacent to the Limetree Facility. EPA will conduct air monitoring at the collection area. October 18M is the target date to begin collection, as soon as
personnel and equipment are available on the island.

Orphan Container and Pollution Response

o Asof October 10™, four hazard evaluations are open on USVI with none closed. No hazard evaluations have yet occurred on PR.
« No orphan containers are yet reported for USVI or PR.



Due to the new reporting schedule, this section will not be updated again until October 13th,
Drinking Water/Wastewater (DW/WW) Assessments in FL

o As of October 3™, the USACE and the Region 4 Water Protection Division completed their ESF-3 water infrastructure assessment mission, with a total of 2,227 drinking water and wastewater facility
assessments conducted. Field and remote assessment activities have been completed, and EPA has completed all ESF-3 assignments. Pending any changes in water sector activities, the REOC has
suspended ESF-3 reporting in situation reports.

Debris Recovery in FL

o Three Landfill Technical Specialists (LST) from the Resource Conservation and Recovery Division are deployed in the Keys.

« The FDEP Marathon Branch staff and the LST developed a plan to monitor the DDMSs and drafted a DDMS field checklist. As of October 9, they have assessed 44 DDMSs in the Keys. Common
deficiencies noted during the DDMS site visits include missing site access controls and absence of personnel acting as spotters.
« The DDMS established at the CEMEX building materials facility in Tavernier has been declared an imminent health hazard by the Florida Department of Health due to the waste pile’s proximity to several

residences. FDEP asked Monroe County to move the debris pile away from the residences and transport the material to an approved solid waste disposal facility. As reported on October o FDEP has
requested that the LST participate in a meeting with the site operator of the DDMS at the CEMEX facility in Tavernier.
o At the request of the Florida Fish and Wildlife Commission (FWC), EPA prepared vessel recovery and staging areas. EPA prepared the Marathon City Marina for vessel extraction operations and provided

site security (guard and fencing). Subcontracted divers arrived on October 7t and conducted a preliminary survey of equipment and vessels.

Orphan Container and Pollution Response in FL

® As of October 9”", the EPA Container Recovery Group has recovered 227 items, including drums, oil containers, and propane tanks. These items are temporarily stored at the Florida Keys Marathon
International Airport container staging area.

o EPA personnel integrated into Unified Command and continue land-based assessments in the inland zone of Monroe County. Areas assessed included Marathon, Islamorada, Boca Chica, and Pine Keys,
and the Naval Air Station Key West.

EPA Container Assessment Targets (Identified to Date—Florida Keys)

USCG Sector Targets Targets Completed* Targets Remaining
Identified/Assessed
Key West 160 90 70

*Removed or determined no further action necessary

EPAH rs Significant Activiti

The HQ EOC is activated to Level 1 in support of EPA Region 2 and Region 4 responses to Maria and Irma. The HQ EOC is coordinating on several levels with EPA R2, EPA R4, and other Federal
agencies. The HQ EOC deployed personnel to the FEMA NRCC’s ESF-10 desk. EPA Senior Management on the Policy Coordination Committee (PCC) developed and issued senior management
objectives that form the basis of field strategy and tactics in response to Maria and Irma.

Personnel AO | OAR | OARM [ OCFO | OCSPP [OECA| OEI | OGC |OLEM|ORD | OW | PIO | ATSDR Totals
Employees 1 0 0 0 0 0 1 1 6 0 2 1 0 12
Contractors 0 0 0 0 0 0 0 0 1 0 0 0 0 1
Total 1 0 0 0 0 0 1 1 0 2 1 0 13
Other EPA Activities
OECA Civil/CID

R2 expects to receive force majeure claims from a number of PR government entities and utilities for obligations under existing Clean Water Act consent decrees with EPA, as well as, one from the
PREPA for compliance with a 1999 Clean Air Act consent decree. EPA evaluates those claims as soon as they are received and takes appropriate action.
Accumulation of Hazardous Waste On-site Waiver

o On September 29", R2 granted a 30-day extension of the 90-day limit on the accumulation of hazardous waste on-site to Johnson & Johnson and Lilly del Caribe, Inc. in PR. The two companies are
large quantity generators and have informed EPA that because of impacts from the hurricanes, it is currently not possible to make hazardous waste shipments out of PR. It is possible that similar
requests will be received from other companies.

No Action Assurances (NAA)

On October 2", EPA issued a No Action Assurance to Merck, Sharp & Dohme Corp. for the use of four emergency generators located at its Las Piedras, PR facility. The NAA expires on October
31, 2017.

On September 27, the Office of Enforcement and Compliance Assurance (OECA) issued an amended NAA concerning the importation, sale, donation or distribution of mobile power generators in
PR to increase the number of generators available for use during the recovery from the devastation of Hurricane Maria.

On September 27" OECA issued an NAA concerning the importation, sale, donation or distribution of mobile power generators in the USVI.

Orders

o On September 26! EPA waived diesel fuel requirements to minimize and prevent disruptions in the supply of diesel fuel for mobile non-road generators and pumps used for emergency purposes in
PR effective immediately through October 15,

o On September 23", R2 issued an emergency order to FEMA and DOD to provide drinking water treatment services on the USVI. The Order terminates on October 8. There are no plans for
renewal.

o OECA and the State of Florida determined that the final pending request for a fuel waiver extension for Reformulated Gasoline was not necessary because adequate supply is available. Pending any
further fuel waiver requests, the REOC will suspend fuel waiver reporting in future situation reports.

°

°

°

Communications

R2, R4, and HQ activities related to Irma and Maria response efforts are available at: http://www.epa.gov/hurricane-irma and www.epa.gov/hurricane-maria, respectively.

The Region 2 Public Affairs Director, P10 and Assistant PIOs continue to coordinate with CDC on messaging, particularly the messages on dangers of contaminated flood waters. Region 2 is coordinating
closely internally with headquarters on messaging for the use of water purification tablets.

Region 2 has three Community Involvement Coordinators (CICs) assisting the assessment teams in PR as of October 3", R2 is expecting up to eight additional bi-lingual CICs—11 total—to be called up

for deployment to PR. One CIC is deploying to the USVI on October 8™ for a two-week deployment. To guide EPA’s outreach efforts in PR and the USVI, the Assistant P10 for Community Relations has
formed a team to develop a Hurricane Maria Community Outreach Plan.

Office of Public Affairs continues to issue daily Hurricane Maria news releases. In the October 9" release, the use of the NaDCC tablets was identified. The Hurricane Maria news releases are translated to
Spanish, posted online, and distributed widely by the P10.

Congressional Inquiries

US House of Representatives Speaker Paul Ryan is planning a visit to PR.

Senior Leadership from EPA Regions 2, 4, and 6 have been requested to appear at a briefing for members and staff of the House Energy & Commerce Committee on Friday, October 13" The purpose is
“to articulate an assessment of the damage to air (RMP and NAAQS), drinking water, soil (including RCRA and CERCLA issues), progress made to remedy that damage, a plan to respond to such
remaining damage, and any challenges to remediation.” State officials from Texas and Florida have been invited (but there is no indication that PR or USVI officials have been invited).

Staff from Congressman Brian Mast contacted EPA HQ to inquire whether EPA field personnel could meet with the Congressman to discuss Irma related water quality issues. HQ forwarded the request to


http://www.epa.gov/hurricane-irma
http://www.epa.gov/hurricane-maria

the Regional Administrator’s office. Originally scheduled for September 27 this meeting is being rescheduled.

« As reported by R2’s October 15t Management Report, EPA responded to a request that FEMA received from a Vermont Congressman for information on the safety and distribution of water
from 4 cisterns on Vieques. EPA provided guidance from Centers for Disease Control and EPA on cistern disinfection and making drinking water safe following natural disaster.
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